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‘
FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and Genaral Services

Division of Public Works RECEIVED -DAGS
MONTHLY ESTIMATE DIv. OF PUBLIC VORIKS

BISAUG 10 PH 3: 07
FOR THE MONTH OF  July 2015

Date: August 4, 2015

CONTRACTOR: WATTS CONSTRUCTORS
ADDRESS: 737 BISHOP STREET Contract No. 63268 [,']/

City, State ZIP: HONOLULU, HI 96813 DAGS Job No. 12-20-2693

PROJECT TITLE: WAIMANO RIDGE,IMPROVMENTS TO BUILDINGS AND SITE

CONTRACT F: FECTION £
{ SUBMITTAL REGISTER i A)MMENCEMENT REQUIREMENTS

Basic Contract Amount 3 15,151,000.00  [oye MONTHLY: mncuecr SCHEDULE

A‘r REPDATS }/1’ PAYROLL AFFIDAL

IMONTHLY ESTIMATE CHECKLIST Mémrmcr NUMBER
| A/PROJECT NANIE AND LOCATION [ ] ALL SIGNATURES
[* ]| AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total $ 199,410.00 [ 1 AIR CONDITION ACCEPTANCE [ TPAINT AGCEPTANCE
Adjusted Contract Amount $ 15,350,410.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 1848% § 2,799,429 53.98% $ 107,635.00 $ 2,907,064
Retained REDUCED{ ] $ 139,970.00 $ 5,379.00 3 145,349.00
Amount Subject to Payment $ 2,859,459 $ 102,256.00 3 2,761,715
Payments to Date $ 1,854,683.00 $ - $ 1,854,683.00
Paymenis Now Due $ 804,776 $ 102,256.00 $ 907,032

Payment No. FINAL|[ | 2

Remarks: For projects already Accepted and/or . .
Completed, defats St Of Contract Ttme and FOR OFFICE USE ONLY ] 2. 1 certfy that the above bill 5 correct, just, thal payment has not been received, and

add.. 1 all payroll affidavils have been submitted_are cument. or proper deductive exclusions
have been made to this request; and least B0% of our workiorce resides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms,

[ ]Project Acceptance Date | }
{ ]1Project Complation Date 1

V1 Compuled and Checked by

:_

4 Recommended Mmmﬂ:m‘m

AG T1 200

Data

AUGL‘,% 20]5 Name of Contractor

Waltts Constructors, LLC

sm.,g%l‘i"' zng"lﬁ'r AUG 11 2015 :[)“}a_ﬁ MNaw “"‘F-—D.,:/Mf

The Public Works Administrator certiies that change orders have been issued and the work performed

m, Op~— 115

Stats Public Werkd Ademristrator Cite




DPW-CIA 7106
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2015

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RICGE IMPROVMENTS TO BUILDINGS AND ¢ DAGS Job No.: 12-20-2693
o]
I CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE RETAINED
WATTS CONSTRUCTORS _|General Contractor ABC-27270 $4,407,609] $1.762,206 30.08%| 5% $88.110|A

SuUB-

CONTRACT
1% BASIC SUB-CONTRACT]| COMPL 1 RETN AMOLINTY
ISUECONTRACTOR TRADE NO. AMQ_JNT TO DATEi % CMPL %) RETAINED
Coralco Dema / Abatement C-15141 $1,001,339 $842,887 84.18% 5% $42,144
Thyssen Krupp |Elavator Modemization $180.000 $63.000 35.00% 5% $3.150
Road Builders IPavIng AC-14126 $188,889 0.00% 5% $0
Pacific Preferred Striping C-12140 $3.844 0.00% 5% $0
Bowman Termite Pest Control PCO -830 $7,765 $507 6.53% 5% $25
Island Landscaping Landscaping C-8952 $124,445 0.00% 5% $0
Superior Concrate Concrete/CMU BC-25297 $307,978 $35.121 11.40% 5% $1.756
|Eagle Interiors Drywall! Framing/EIFS C-26022 $1,420,013 0.00% 5% 50
|Fischer Tile Tle C-22523 $118,250 0.00% 5% $0
MH Elactric Electrical C-29340 $1,485,000 0.00% 5% 50
Thyssen Krupp Elevator Modemizatlon  |C-16767 $180,000 0.00% 5% $0
Alakai Mechanical Corp. HVAC/ Plumbing ABC-7338 $2,513,504 0.00% 5% $0
Tokunaga Masonry Spall Repair ABC-27823 $161.614 0.00% 5% 30
Acutron Firastopping C-29675 $40,562 0.00% 5% $0
Fibrwrap FRP Repalrs AC-31794 $111,700 0.00% 5% S0
Hawalian Ironworks Structural Steel C-26738 $178.500 0.00% 5% $0
Jayco Hawali Aluminum Tube Wall C-12831 354,060 0.00% 5% 50
Aloha Stesl Corp. Reinforcing Stesl C-18893 $27,950 $9.000 32.20% 5% $450
Waltz Engineering Operable Paritlan BC-14014 $9,620 0.00% 5% 50
Beachside Roofing Roofing/Flashing/Gutters  |BC-22075 $781.428 $30.000 3.84% 5% $1,500
Dalmond Glass & Metals Windows/Skylights C-31193 $1.360,788 $56,708 4.17% 5% $2,835
CB Tech Carpet/ Tile C-20190 $188,000 0.00% 5% $0
Larry's Painting |Palnting C-287T1 $298,052 0.00% 5% $0
HOIVID! 5% S0

Total Retained from Subs $10,743,301| $1.037.223 $51,860|B

| S15.151.000| 52.799.429|

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $139,970|—

| certify that the above retentions are correct for this request.

walts Conshruckors  LLC

Name of Contractor

C g

e/"! {if

By Signature*

/

Dats

Checked/NVerified by:

o

Inltial - Pm]@lmur



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: July 2015

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268

PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS ANC DAGS Job No.: 12-20-2693
a CHANGE|
7 ORDER]
9 LICENSE CHANGE ORDER|{ COMPL. AMOUNT
O |PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE RETAINED

WATTS CONSTRUCTORS |General Contractar $98,577 $84,331] 85.55% 5% $4.216|A

CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT]| TO DATE| % CMPL % RETAINED
Superior Concrete Concrete BC-25297 $4,712 0.00% 5% 50
Coralco Abatement C-15141 $4,474 $4.474| 100.00% 5% $223
Thyssen Krupp Elevator C-16767 $34.562 0.00% 5% £0
Taijlri Construction Bins $3.085 $2,507 81.26% 5% 3125
Hauling $14,949 $12,856] 86.00% 5% $642
West Oahu Aggregate Disposal Fees $3,867 $3,467| 89.66% 5% $173
PVT Landfill 535,184 0.00% 5% $0
#DIV/0! 5% $0
#DIV/IO! 5% 50
KDIVIO! 5% 50
#DIVIO! 5% 30
#DIV/0! 5% 30
H#OIVIO! 5% $0
#DIV/0! 5% S0
#DIVIO! 5% $0
#DIVIO1 5% 0
#DIV/0! 5% $0
#DIV/0! 5% $0
#OIVQ! 5% $0

Total Retained from Subs $100.833 $23,304 $1,163|B

| 3199.410| S1DT.635|

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$5,379|

| certify that the above retentions are correct for this request.

Wa HS CO-«L'LW:JW’L; |

Name of Contractor

Bs]h.l‘[ff'—'—'ﬂ_.___._.._‘__' ﬂg/‘?./i_s—'—
y Signatuee. _A{ ale
NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

nspec or or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: WAIMANQ RIDGE - IMPROVEMENTS TO BUILDINGS AND SITE

BILLING MONTH: July-15 DAGS JOB NO.: 1 2-20-2693 CONTRACT NO.:
CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

63268

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbagl Amount Earned Retainage Amount Due
0l B12-410M $847,132.00 542,356.00 $804,776.00

Totals: $847,132.00 $42,356.00 $804,776.00

Change Order Payment Suffix: 4,5,6

Suffix Fund Symbo! Amount Earned Retainage Amount Due
04 B13-821M $107,635.00 $5,379.00 $102,256.00

Totals: $107,635.00 $5,379.00 $102,256.00

Grand Total: $954,767.00 $47,735.00 $907,032.00

Xu 98/12/15

Verified By DATE

Cost Code 3A1

DUl ave 11 a0

D) = @ = V E Vendor Code 30269900
)

Voucher No. SWV 3’@?

DAGS T NORKS
e TEFICE Verified By

MG 17 201

(This Section for Administrative Services Office Use Only)



